

Ministry of Mines
National Mineral Exploration and Development Trust
Minutes of the 83rd Technical-cum-Cost Committee-1 (TCC-1) Meeting held on
28th October, 2025 through video conferencing

The 83rd Meeting of the Technical-cum-Cost Committee-I (TCC-1) of the National Mineral Exploration and Development Trust (NMEDT) was held via video conferencing under the chairmanship of Dr. S. Ravi, Deputy Director General (DDG), Geological Survey of India Training Institute (GSITI) and Chairman, TCC-1, NMEDT, on 28th October, 2025.

Members of TCC-1, NMEDT and representatives from–DGM Chhattisgarh, DMG Odisha, GSI, MECL, KIOCL, Kartikay Exploration and Mining Services Pvt. Ltd., Maiki South Mining Pvt. Ltd., Mining Tech Consultancy Services Ltd. and Maheshwari Mining Pvt. Ltd. have attended the meeting through their respective VC modes.

The list of participants is enclosed in Annexure-5.

Shri C. Parthasarathi, Director, GSI and Member Secretary, TCC-1, NMEDT, welcomed Dr. S. Ravi, Dy.DG, GSI and Chairman, TCC-1, NMEDT, Members of the TCC-1 and participants representing various Notified Exploration Agencies (NEAs) and Notified Private Exploration Agencies (NPEAs).

Dr. S. Ravi, Chairman of TCC-1, NMEDT, extended a warm welcome to all members of TCC-1 and participants representing various NEAs and NPEAs and conducted the proceedings as per circulated agenda.

Agenda 83.1: Technical evaluation of new project proposals


Agenda 82.1.1. Preliminary Exploration (G3) for Iron ore in Parvi Block, Kanker District, Chhattisgarh

[Implementing Agency: Kartikay Exploration and Mining Services Pvt. Ltd.]

- a. The proposed block falls in Survey of India TS No. 64H/4 and exposes part of Latmarka Group of rocks.
- b. Geological Survey of India (GSI) has carried out G4 stage exploration in 2008-09, and established the BIF with encouraging values of Fe. c) GSI reported four discontinuous iron ore bodies of 750m (cumulative length) with width varying from 14m to 23m having 58.83% to 66.01% Fe.
- c. The proposal was reviewed by TCC-I in its 80th meeting held on 28th-29th August and 1st September, 2025 and recommended under the title "Preliminary Exploration (G3) for Iron in Parvi Block, Kanker District, Chhattisgarh" for approval of PSC, NMEDT with an estimated cost of ₹187.35 lakhs (including GST) within time schedule of 12 months.
- d. However, the PSC, NMEDT, in its first meeting, deferred the proposal for revision of cost by applying a factor of 1.25 to the field components, as the area falls within one of the most affected LWE districts of Chhattisgarh as notified by the Ministry of Home Affairs.
- e. The revised cost was reviewed by committee and accepted to revise the cost applicable for the projects proposed in the LWE area.

Recommendations of TCC-1:

The committee recommended the proposal entitled "Preliminary Exploration (G3) for Iron ore in Parvi Block, Kanker District, Chhattisgarh" for approval of PSC, NMEDT with an estimated (revised) cost of ₹224.10 lakhs (including GST) within time



schedule of 12 months for carrying out the proposed work and submission of report as per Annexure – 1A & 1B. The item will be reviewed after 4th and 8th months.

Parathi
09/11/25

Par
09/11/25

Annexure 1A

Estimated Cost for Preliminary Exploration (G3) for Iron ore in Parvi Block, Kanker District, Chhattisgarh
[Block area-3.20 sq.km; Schedule Timeline-12 months, Review after 4th and 8th months (at the time of drilling); Drilling: 07 BHs (depth 100 m),
Total Drilling: 700 m]

S.N o.	Item of Work	Unit	Rates as per NMET SoC 2020-21		LWE Charges multiple	Estimated Cost of the Proposal		Remarks
			SoC-Item- SI No.	Rates as per SoC		Qty.	Amount (Rs)	
A								
1	SURVEY WORK							
	Borehole Fixation and determination of co-ordinates & Reduced Level of the boreholes and By DGPS	Nos	1.6.2	19,200	1.25	11	2,64,000	7 Boreholes and 4 corners of Block
	SURVEY WORK (Topographical and DM Survey)	Per day	1.6.1a	8,300	1.25	30	3,11,250	
	GEOLOGICAL WORK							
	Charges for One Geologist for Geological Mapping and other field works	Per day	1.5.1a	11,000	1.25	150	20,62,500	
	2 labours / party (Rs 541/day/labour) (As per rates of Central Labour Commissioner)	Per day	5.7	541	1.25	300	2,02,875	
	Charges for one Geologist per-HQ	Per day	1.5.1a	9,000	1.00	30	2,70,000	
	Core Sampling-1 Samplers	Per day	1.5.2	5,100	1.25	41	2,61,375	
	4 labours/ party (Rs 541/day/labour)	Per day	5.7	541	1.25	164	1,10,905	
	SubTotal-A						34,82,905.00	
B	Trenching	Cu m	2.1.1	3330	1.25	140	5,82,750	Depth 1m; 12 Trench upto 12m length
	DRILLING							
i	Drilling upto 300m (Very hard Rock)(2 rigs) HQ Size	m	2.2.1.5a	12,650	1.25	700	1,10,68,750	
	PILLARING							
iii	Construction of concrete Pillar (12"x12"x30")	per borehole	2.2.7a	2,000	1.25	7	17,500	

Parathi
30/10/23

Parathi
30/10/23

iv	Transportation of Drill Rig & Truck associated per Drill (2 DRILL RIGS)	Km	2.2.8	36	1.00	1200	43,200	Transportation to & Fro (Nagpur to Parvi block Kanker dist.)
v	Monthly Accommodation Charges for drilling Camp (upto 1 Rig)	month	2.2.9	50,000	1.00	2	1,00,000	
vi	Drilling Camp Setting Cost	Nos	2.2.9a	2,50,000	1.00	1	2,50,000	
vii	Drilling Camp Winding up Cost	Nos	2.2.9b	2,50,000	1.00	1	2,50,000	
viii	Approach Road Making (Flat Terrain)	Km	2.2.10b	32,200	1.25	4	1,61,000	As per actuals
ix	Drill Core Preservation	Per m	5.3	1,590	1.00	150	2,38,500	
x	Land/ Crop compensation	Per BH	5.6	20,000	1.25	7	1,75,000	Amount will be reimbursed as per actuals or max.Rs.20000 per BH with certification from local authorities
	SubTotal-B						1,28,86,700.00	
C	LABORATORY STUDIES							
1.1a	Geochemical Sampling-Drill core a. Analysis of Major oxides and trace samples by XRF	Nos.	4.1.15a	4200		140	5,88,000	
	Check samples Major oxides (10%)	Per Sample	4.1.15a	4200		14	58,800	
1.1b	Bed rock/ Channel Samples Analysis of Major oxides and trace samples by XRF	Per Sample	4.1.15a	4200		50	2,10,000	
	Check samples Major oxides (10%)	Per Sample	4.1.15a	4200		5	21,000	
1.2a	Trench Sample Major oxides and trace samples by XRF	Per Sample	4.1.15a	4200		100	4,20,000	
	Check samples of Trench (Major oxides and trace samples by XRF)	Per Sample	4.1.15a	4200		10	42,000	
	Petrochemical Studies (Whole rock; Major oxides and Trace elements)			4200		10	42,000	

Parvathi
09/11/25

Parvathi
09/11/25

	Petrographic studies							
	Preparation of thin sections	Per Sample	4.3.1	2353		10	23,530	
	Study of thin sections	Per Sample	4.3.4	4232		10	42,320	
	Preparation of polished sections	Per Sample	4.3.2	1549		5	7,745	
	Study of polished sections	Per Sample	4.3.3	4232		5	21,160	
	Bulk Density Analysis	Per Sample	4.8.1	1605		5	8,025	
	SubTotal-C						14,84,580.00	
						SUM	1,78,54,185.00	
E	Miscellaneous Charges							
F	Preparation of Exploration Proposal (5 Hard copies with a soft copy)	05 Hard copies with a soft copy	5.1	02% of approved project cost or 5 lakh whichever is lower			3,57,084	EA has to submit the Hard Copies and the soft copy of the final proposal along with Maps and Plan as suggested by the TCC-NMEDT in its meeting while Clearing the proposal.
G	Geological Report Preparation		5.2.IV	For the projects having cost exceeding Rs.150 lakhs and less than Rs.300 lakhs- A minimum of Rs.7.5			7,50,000	Reimbursement will be made after submission of the final Geological Report in Hard Copies (5 Nos) and the soft copy to NMEDT.

Parathi
09/11/25

Ravi
09/11/2025

				lakhs or 3% of the value of work Whichever is more				
H	Peer review Charges		As per EC decision	30000		1	30,000	
	SubTotal-E						11,37,083.70	
I	Total Estimated Cost without GST						1,89,91,268.70	
J	Provision for GST (18%ofI)						34,18,428.37	GST will be reimbursed as per actual and as per Notified prescribed rate
K	Total Estimated Cost with GST						2,24,09,697.07	
L	Rs. In Lakhs						224.10	
Note:								
1	Strict adherence to the Ministry of Finance's and GFR guidelines is mandatory. Every transaction must adhere to GFR rule 21.							
2	In case of delay/non- performance, the appropriate action will be taken by competent authority against delinquent agency as per prevailing govt. of India rules/guidelines on procurement.							
3	If any part of the project is outsourced, the amount will be reimbursed as per the Paragraph 3 of NMET SoC and Item no. 6 of NMET SoC. In case of execution of the project by NEA on its own, a Certificate regarding non-outsourcing of any component/project is required.							
4	Necessary efforts should be made to minimize any adverse impact on the environment during exploration activities.							
5	Any item of work not mentioned above shall be added as per SoC.							
6	All the Geological Reports and data are to be uploaded on NGDR portal as per Mineral Exploration Reporting Template (MERT) by the agency.							

Parathi
30/10/23

Parathi
30/10/23

Annexure 1B

Time Schedule/ Action Plan for Preliminary Exploration (G3) for Iron ore in Parvi Block, Kanker District, Chhattisgarh

S.No.	Description	Months/Days	1	2	3	4	Review	5	6	7	8	Review	9	10	11	12
1	Camp Setting	Months														
2	Upgradation of Geological map	Months														
3	Topographical Surveying	Months														
4	Trenching and Preparation of Geological plan by correlation of Geophysical data	Months														
5	Drilling(1rig)	Months														
6	Sampling	Months														
7	Laboratory Studies	Months														
8	Report Writing with Review	Months														

Parathi
30/10/23

Par
09/11/2023

Agenda 83.2: Proposal under scheme for partial reimbursement of exploration expenses for the holder of composite licenses

Agenda 83.2.1. Reconnaissance Survey for Lithium and REE in Katghora area, Korba District, Chhattisgarh

[Implementing Agency: Maiki South Mining Pvt. Ltd. (CL Holder)]

- a. The agency informed that they are proposing partial reimbursement of exploration expenses for holders of Composite Licences under NMEDT scheme.
- b. The agency apprised the committee that the Katghora Lithium and Rare Earth Elements (REE) Block located in Korba District of Chhattisgarh, encompassing an area of 2.56 sq. km. The block has been auctioned to M/S Maiki South Mining Pvt. Ltd under CL category and the agency is executing the work through M/s Maheshwari Mining Pvt. Ltd.
- c. The agency also informed that the Composite License deed executed on April 4, 2025 while the prospecting operations commenced on June 5, 2025.
- d. The area mainly comprises of homophanous leucogranite with granitic pegmatite veins, favourable for lithium mineralization.
- e. The agency informed detailed mapping and topographic survey have been completed along with collection of 200 geochemical samples and 2700 m of drilling. It also informed that the project was reviewed by the Technical Committee comprising members from state DGM and IBM and executed the work components as per the suggestions of the committee.
- f. The committee reviewed the proposal and after a long deliberations opined that the exploration scheme carried out by the agency should be discussed by the Technical-cum-Cost Committee (TCC) of NMEDT for technical validation and alignment with NMEDT guidelines. The progress of work should be periodically reviewed by the TCC to ensure alignment with approved objectives and technical standards.
- g. The committee reviewed the progress of work carried out by the agency under the G3 stage, covering approximately 2.65 sq. km. However, the agency could not present the detailed geological map (DM) on 1:2000 scale showing the disposition of potential pegmatites in the block.
- h. The committee advised the agency to present the detailed geological map clearly depicting pegmatite distribution at an appropriate scale, locations of the drilling along with the outcome.
- i. As the cost sheet presented by the agency is not in order, the TCC-1 advised the agency to revise cost sheet adhering to format of the Schedule of Charges (SOC) of NMEDT and resubmit for review again.

Recommendations of TCC-1:



The committee deferred the proposal and advised the agency to present detailed proposal with Detailed Geological map (1:2000 scale) and Cost Sheet as per SoC Format of NMEDT, in forthcoming TCC meeting for review.

Agenda 83.3: Review of New Procurement Proposal

Agenda 83.3.1. Financial Assistance from NMEDT funds to procure Machinery, Laboratory Equipment/instruments etc. aimed at enhancing the exploration activities in the state of Kerala.

[Implementing Agency: DGM Kerala]

- a. DGM Kerala did not present the proposal.



Recommendations of TCC-1:

The agency did not present the proposal.

Agenda 83.3.2. Proposal for Procurement of Sample Processing Units for Establishment of Rock Laboratory in the State Units and Regional offices of Geological Survey of India**[Implementing Agency: GSI]**

- GSI presented a proposal to procure equipment to set up sample processing unit at state unit level for expediting the processing of rock samples.
- In GSI the samples generated in fields are mainly processed manually using iron mortar and pestle. Core samples are split by using the simple core splitter by manual hammering.
- The committee was apprised that the existing facilities for sample processing are not only slow but inadequate and overburdened, leading to backlogs and delays in analytical result submission.
- The GSI informed that off late the quantum of samples generated by them has increased substantially due to increased number of field items mainly for critical minerals.
- Strengthening of sample processing units will help reduce backlogs, improve turnaround time, and enhance field-lab coordination, enabling timely completion of exploration projects and generation of auctionable blocks. This will also reduce the human interface and subsequently reduce contamination and errors.
- The estimated cost of instruments/ equipment will be approximately Rs. 14.25 Cr including GST. Instrument wise breakup is given in Table -1.

Table 1: Estimated cost with instrument wise break up

Sl. No.	List of Items	Cost per unit (INR)	Number of Unit Required	Total cost with 18% GST (INR)
1.	Jaw Crusher	15,00,000.00	24	3,60,00,000
2.	Disc Mill	3,78,780.00	18	68,18,040
3.	Vibratory Cup Mill	9,45,180.00	14	1,32,32,520
4.	Planetary Ball Mill	14,09,620.00	32	4,51,07,840
5.	Sieve Shaker	2,70,220.00	29	78,36,380
6.	Electric Oven	2,40,000.00	21	50,40,000
7.	Polygonal Blenders	1,50,000	26	39,00,000
8.	Riffle splitter	50,000.00	26	13,00,000
9.	Rock Saw	2,67,860.00	30	80,35,800
10.	Rock Cutter	1,40,420.00	15	21,06,300
11.	Hydraulic Core Splitter manual	3,18,600.00	31	98,76,600
12.	Hydraulic Core Splitter (Automated)	4,70,000.00	7	32,90,000
Total Cost inclusive of 18% GST with standard warranty			Rs.	14,25,43,480

P. Parathi
09/11/25

Parathi
09/11/25

- g. The above estimations have been arrived based on the quotes received from various vendors and procurements made recently by the department on the basis of last procurement prices.
- h. The committee reviewed the proposal and after long deliberation, recommended the proposal. GSI to submit detailed road map at least for ten years in the line highlighting dimension of the processing unit, intake capacity, plan for maintenance, availability of spares, man power to operate the equipment, possibility of extending service to other exploration agencies, Return on Investments etc. to NMEDT.

Recommendations of TCC-1:

The committee recommended the proposal entitled “Procurement of Sample Processing Units for Establishment of Rock Laboratory in the State Units and Regional Offices of Geological Survey of India” for the approval of PSC, NMEDT with an estimated cost of Rs. 1,425.44 lakhs (including GST) as per Table 1. The timeline to complete procurement is 18 months.

Agenda 83.4: Project Evaluation for In-Principle Approval

Agenda 83.4.1. Preliminary Exploration of REE in Mahara-Shitalpur Block, Purulia, West Bengal

[Implementing Agency: Maheshwari Mining Pvt. Ltd.]

- a. The committee deferred the review of the proposal as the DGM's comments were awaited at the time of the meeting.

Recommendations of TCC-1:

The committee deferred the review of proposal.

Agenda 83.4.2. Preliminary Exploration of REE and associated minerals in Kutni Block, Purulia District, West Bengal

[Implementing Agency: Maheshwari Mining Pvt. Ltd]

- a. The committee deferred the review of the proposal as the DGM's comments were awaited at the time of the meeting.

Recommendations of TCC-1:

The committee deferred the review of proposal.

Agenda 83.4.3. Preliminary Exploration of REE, Au and associated minerals in Dandudih Block, East Singhbhum, Jharkhand

[Implementing Agency: Maheshwari Mining Pvt. Ltd]

- a. The committee deferred the review of the proposal as the DGM's comments were awaited at the time of the meeting.

Recommendations of TCC-1:


The committee deferred the review of proposal.

Agenda 83.4: Review of Ongoing Projects/ Completed Project & Timeline Extension

Agenda 83.4.1. Heliborne Magnetic and Time-Domain Electromagnetic Aerogeophysical Surveys over different mineral potential areas by engaging consortium of M/s McPhar International Private Ltd., India with M/s Xcalibur Multiphysics Spain S.L. and Global Vectra Helicorp Ltd., India.

[Implementing Agency: GSI]

- a. GSI apprised the committee that Heliborne Magnetic and Time-Domain Electromagnetic (EM) surveys were conducted over 10 identified mineral potential blocks covering 3355




sq. km with 24,595 line-km. The contract was awarded to a consortium led by Xcalibur McPhar Pvt. Ltd. at a cost of INR 26.8 Crore, with the original timeline scheduled to end on July 31, 2024.

- b. The committee was informed that the survey, which started on Nov 23, 2024, completed 8,217 line-km across 4 blocks by Feb 19, 2025, but was interrupted due to major EM loop damage on the same day (19.02.2025); the replacement is expected by early December 2025.
- c. The PIA sought a 15-month extension (Jan 1, 2026 – Mar 31, 2027) due to delays caused by equipment damage.
- d. GSI apprised the committee of the future workplan, stating that equipment installation is expected by mid-December 2025, with data acquisition resuming in southern blocks; the survey is expected to be completed by May 31, 2026, followed by 9–10 months for data processing, interpretation, report finalization, targeting project closure by March 31, 2027.
- e. The committee reviewed the progress of work and approved the extension of timeline by 15 months.

Recommendations of TCC-1:

The committee recommended timeline extension of fifteen (15) months upto 31.03.2027 to Project Sanctioning Committee (PSC) of NMEDT for approval. The extension is recommended for completion of survey and GR submission.

Agenda 83.4.2. Reconnaissance Survey (G-4 stage) for Manganese and Associated Minerals in Katori-Jhiriya Block (140.22 Sq. Km), District- Balaghat, Madhya Pradesh.

[Implementing Agency: Mineral Exploration and Consultancy Ltd.]

- a. MECL informed that the project was approved in the 27th EC Meeting held on 10th January, 2023. The Sanction Order was issued on 3rd February, 2023 with timeline of 14 months (up to 02.04.2024) and approved cost was INR 167.82 Lakhs. Timeline extension was approved upto 02.10.2024, 31.03.2025 and 30.10.2025 during 36th, 38th and 43rd EC meetings respectively.
- b. The agency informed the committee that the item would be presented in the next TCC meeting upon receipt of the analysis.

Recommendations of TCC-1:

The agency did not present the material.


Agenda 83.4.3. Preliminary Exploration (G-3) for Glauconitic Sandstone in Deulha block (8.5 sq.km), Satna district, Madhya Pradesh

[Implementing Agency: Mineral Exploration and Consultancy Ltd.]

- a. MECL informed that the project was approved in the 35th EC Meeting held on 16th May, 2024. The Sanction Order was issued on 4th June, 2024 with timeline of 9 months (up to 03.03.2025) and approved cost was INR 105.18 Lakhs. Timeline extension was approved upto 30.09.2025 during 43rd EC meeting. Timeline extension upto 31.10.2025 is recommended during 13th TCC-II meeting for approval during 2nd PSC meeting.
- b. The agency informed that the item will be presented in the next TCC after addressing the peer review comments.

Recommendations of TCC-1:

The agency did not present the material.



Agenda 83.4.4. Preliminary Exploration (G-3 Level) for Bauxite, Titanium and associated minerals in Anvrapat Block (1.00 sq. km), Lohardaga District, Jharkhand

[Implementing Agency: Mineral Exploration and Consultancy Ltd.]

- a. MECL informed that the project was approved in the 37th EC Meeting held on 23rd September, 2024. The Sanction Order was issued on 23rd October, 2024 with timeline of 08 months (up to 22.06.2025) and approved cost was INR 175.63 Lakhs. Timeline extension was approved upto 30.09.2025 during 43rd EC meeting.
- b. The agency informed that the item will be presented in the next TCC after addressing the peer review comments.

Recommendations of TCC-1:

The agency did not present the material.

Agenda 83.4.5. Preliminary Exploration (G-3) for Limestone in Akapur block, Dist-Yavatmal, Maharashtra

[Implementing Agency: Mineral Exploration and Consultancy Ltd.]

- a. MECL informed that the project was approved in the 38th EC Meeting held on 29th November, 2024. The Sanction Order was issued on 12th December, 2024 with timeline of 10 months (up to 11.10.2025) and approved cost was INR 97.21 Lakhs.
- b. The agency informed that the GR has been peer reviewed and the comments of peer reviewer have been attended.
- c. The committee reviewed the compliance of reviewer's comments.
- d. The agency sought timeline extension.

Recommendations of TCC-1:

The committee approved timeline extension of 1 month, i.e., upto 15.11.2025 for submission of GR.


Agenda 83.4.6. Preliminary Exploration (G-3) for Glauconitic Sandstone in Jhari block (5.1 sq.km), Satna district, Madhya Pradesh

[Implementing Agency: Mineral Exploration and Consultancy Ltd.]

- a. MECL informed that the project was approved in the 35th EC Meeting held on 16th May, 2024. The Sanction Order was issued on 4th June, 2024 with timeline of 9 months (up to 03.03.2025) and approved cost was INR 72.4 Lakhs. Timeline extension was approved upto 30.09.2025 during 43rd EC meeting. Timeline extension upto 31.10.2025 is recommended during 13th TCC-II meeting for approval during 2nd PSC meeting.
- b. The agency informed that work is completed and additional time is required to review the resource estimates and finalize the Geological Report (GR).
- c. The committee approved timeline extension of 1 month.

Recommendations of TCC-1:

The committee recommended timeline extension of one (01) month upto 30.11.2025 to Project Sanctioning Committee (PSC) of NMEDT for approval. The extension is recommended for finalization and submission of GR.




**Agenda 83.4.7. Preliminary Exploration (G3) for Manganese ore in Dhavalapur block
(2.00 sq. km.), Nagpur District, Maharashtra**

[Implementing Agency: Mineral Exploration and Consultancy Ltd.]

- a. MECL informed that the project was approved in the 35th EC Meeting held on 16th May, 2024. The Sanction Order was issued on 10th June, 2024 with timeline of 12 months (up to 09.06.2025) and approved cost was INR 2,31,59,625/-. Timeline extension upto 30.09.2025 was recommended to EC during 79th TCC-I meeting.
- b. The project was reviewed during 79th and 81st TCC-I meeting and cost was revised and pre closure was recommended for approval of PSC.
- c. PSC in its 1st meeting deferred the decision suggesting for justification of work and cost accordingly.
- d. The project and the cost incurred was reviewed. The cost sheet was revised based on the work components achieved.

Recommendations of TCC-1:



The item is recommended to PSC for revision of cost from Rs. 231.60 lakh to Rs. 9.66 lakh with a change in amount of (-) Rs 221.94 lakhs (~95.83 % de-escalation)
as per Annexure 2.



Annexure 2

Revised Cost for Preliminary Exploration (G3) for Manganese ore in Dhavalapur block (2.00 sq. km.), Nagpur District, Maharashtra [Block area- 2.00 sq. km; Schedule timeline- 12 months]

S. No.	Item of Work	Unit	Rates as per NMET SoC 2020-21		Estimated Cost of the Proposal			Revised cost	Remarks
			SoC-Item - SI No.	Rates as per SoC	Qty.	Revised qtm	Amount (Rs)		
A	GEOLOGICAL WORK								
1	Borehole logging, sampling & Report writing								
i	Charges for one Geologist- Field	day	1.2	11,000	150	30	16,50,000	3,30,000	
ii	Charges for one Geologist per-HQ	day	1.2	9,000	30	10	2,70,000	90,000	
iii	2 labours/ party (As per rates of Central Labour Commissioner)	day	5.7	522	300	60	1,56,600	31,320	Amount will be reimburse as per the notified rates by the Central Labour Commissioner or respective State Govt. whichever is higher
iv	Trench and Core Sampling -1 Samplers Labour charge not included	day	1.5.2	5,100	37	3	1,88,700	15,300	
v	4 labours/ party for smpling (As per rates of Central Labour Commissioner)	day	5.7	522	148	12	77,256	6,264	Amount will be reimburse as per the notified rates by the Central Labour Commissioner or respective State Govt. whichever is higher
2	Survey (on 1:2000 Scale)								

i	Bore Hole Fixation and determination of co-ordinates & Reduced Level of the boreholes by DGPS and boundary coordinates	Per Point of observation	1.6.2	19,200	24	-	4,60,800	-	14 BHs and 10 boundary coordinates one base station
ii	Charges of Surveyor	one surveyor per day	1.6.1a	8,300	30	-	2,49,000	-	
iii	Labours Charges for survey work; Base rate - Rs.504	day	5.7	522	120	-	62,640	-	Amount will be reimburse as per the notified rates for unskilled labor by the Central Labour Commissioner or respective State Govt. whichever is higher
Sub Total- A							31,14,996	4,72,884	
B	PITTING AND TRENCHING								
i	Trenching (1m x 2mx 10 m) x 7 trenches	Cu m	2.1.1	3330	140	-	4,66,200	-	
Sub Total- B							4,66,200	-	
C	DRILLING								
i	Drilling upto 300m (Hard Rock) (1 rigs)	m	2.2.1.4a	11,500	1,000	-	1,15,00,000	-	
ii	Borehole deviation Survey	m	2.2.6	330	1,000	-	3,30,000	-	
iii	Land / Crop Compensation	per BH	5.6	20,000	14	-	2,80,000	-	Amount will be reimbursed as per actuals or max. Rs. 20000 per BH with certification from local authorities
iv	Construction of concrete Pillar (12"x12"x30")	per borehole	2.2.7a	2,000	14	-	28,000	-	

P. Parthi
09/11/25

Pran
09/11/25

v	Transportation of Drill Rig & Truck associated per drill	Km	2.2.8	36	300	-	10,800	-	Certification in this regard is required to be provided
vi	Monthly Accommodation Charges for drilling Camp (up to 2 Rigs)	month	2.2.9	50,000	4	-	2,00,000	-	
vii	Drilling Camp Setting Cost	Nos	2.2.9a	2,50,000	1	-	2,50,000	-	
viii	Drilling Camp Winding up Cost	Nos	2.2.9b	2,50,000	1	-	2,50,000	-	
ix	Approach Road Making (Hilly Terrain)	Km	2.2.10b	32,200	5	-	1,61,000	-	Road Making will be considered as per the requirement and Road Making Charges will be reimbursed later
x	Core Preservation: One complete borehole plus mineralised cores of all the remaining Bhs	m	5.3	1,590	300	-	4,77,000	-	This amount will be reimbursed after successful delivery of the cores to concerned libraries/authorities
	Sub Total- C						1,34,86,800	-	
D	LABORATORY STUDIES								
1	Chemical Analysis								
i	Primary & Check samples								
	a. Primary Samples for 6 radical (Mn, SiO ₂ , P ₂ O ₅ , Fe ₂ O ₃ , MnO ₂ and Insoluble)	Nos	4.1.15a	4,200	270	23	11,34,000	96,600	Trench-70, BH-200
	c-External(10%) Check samples from NABL Lab for 6 radical (Mn, SiO ₂ , P ₂ O ₅ , Fe ₂ O ₃ , MnO ₂ and Insoluble)	Nos	4.1.15a	4,200	27	-	1,13,400	-	
2	Physical & Petrological Studies								
i	Preparation of thin section	Nos	4.3.1	2,353	10	5	23,530	11,765	
ii	Complete petrographic study report	Nos	4.3.4	4,232	10	5	42,320	21,160	

P. Parthi
09/11/25

P. Parthi
09/11/2025

iii	Preparation of polished section	Nos	4.3.2	1,549	10	4	15,490	6,196	
iv	Complete mineragraphic study report	Nos	4.3.4	4,232	10	4	42,320	16,928	
v	Digital Photographs	Nos	4.3.7	280	10	3	2,800	840	
vi	Bulk density	Nos	4.1	3,540	10	-	35,400	-	
Sub Total- D							14,09,260	1,53,489	
E	Total A to D						1,84,77,256	6,26,373	
F	Geological Report Preparation		5.2 (i)	Short term investigation/ Reconnaissance Survey/ Preliminary exploration/ General exploration/ Detailed exploration up to ₹50 lakh: Minimum ₹1.50 lakh or 5% of the total value of work whichever is more and ₹1000/ each additional copy.			7,50,000	1,50,000	Reimbursement will be made after submission of the final Geological Report in Hard Copies (5 Nos) and the soft copy to NMEDT.

P. Parathi
09/11/25

P. Parathi
09/11/2025

G	Peer review Charges		As per EC decision				30,000	30,000	
H	Preparation of Exploration Proposal (5 Hard copies with a soft copy)	5 Hard copies with a soft copy	5.1	2% of the Cost or Rs.5 Lakhs whichever is lower			3,69,545	12,527	EA has to submit the Hard Copies and the soft copy of the final proposal along with Maps and Plan as suggested by the TCC-NMET in its meeting while clearing the proposal.
I	Total Estimated Cost without GST						1,96,26,801	8,18,900	
J	Provision for GST (18% of I)						35,32,824	1,47,402	GST will be reimbursed as per actual and as per notified prescribed rate
K	Total Estimated Cost with GST						2,31,59,625	9,66,303	
	Rs. (in lakhs)						231.60	9.66	
	Change in amount						(-) 221.94 lakhs		De-escalation of ~95.83%
Note:									
1	Strict adherence to the Ministry of Finance's and GFR guidelines is mandatory. Every transaction must adhere to GFR rule 21.								
2	In case of delay/non- performance, the appropriate action will be taken by competent authority against delinquent agency as per prevailing govt. of India rules/guidelines on procurement.								
3	If any part of the project is outsourced, the amount will be reimbursed as per the Paragraph 3 of NMET SoC and Item no. 6 of NMET SoC. In case of execution of the project by NEA on its own, a Certificate regarding non outsourcing of any component/project is required.								
4	Necessary efforts should be made to minimize any adverse impact on the environment during exploration activities.								
5	Any item of work not mentioned above shall be added as per SoC.								
6	All the Geological Reports and data are to be uploaded on NGDR portal as per Mineral Exploration Reporting Template (MERT) by the agency.								

Parathi
09/11/25

Plan
09/11/25

Agenda 83.4.8. Reconnaissance Survey (G-4) for REE & RM (Sc, Nb) mineralization in Samalpatti Block (28.5 sq.km), Krishnagiri District, Tamil Nadu.

[Implementing Agency: KIOCL]

- a. KIOCL informed that the project was approved in the 38th EC Meeting held on 29th November, 2024. The Sanction Order was issued on 13th December, 2024 with timeline of 10 months (up to 12.10.2025) and approved cost was Rs. 132.12 Lakhs/-.
- b. The agency apprised the committee that scout drilling in two boreholes was completed up to 30 m vertical depth, but the results were not encouraging, with no carbonatite encountered at depth.
- c. The agency also informed that the REE values in the adjoining syenite were, however, found to be encouraging.
- d. The committee reviewed the progress of work and suggested the agency to come for another review in the 85th TCC-1 meeting with complete data to take a final decision on closure.
- e. Analysis of other trace elements should also be presented in upcoming review.
- f. The timeline has been extended up to December 31, 2025.

Recommendations of TCC-1:

The committee approved timeline extension of 2.5 months upto 31.12.2025 for completion of project.


Agenda 83.4.9. Preliminary Exploration (G3) for Copper and Associated minerals in Govindpur Block, Chandrapur district, Maharashtra.


[Implementing Agency: Kartikay Exploration and Mining Services Pvt. Ltd.]

- a. The agency informed that the project was approved in the 36th EC Meeting held on 29th July, 2024. The sanction order was issued on 21st August, 2024 with timeline of 8 months (up to 20.04.2025) and approved cost was INR 1,26,07,813/-. Timeline extension upto 20.07.2025 and 31.10.2025 was approved in 76th TCC-I and 1st PSC meetings respectively.
- b. The item was reviewed in the 81st TCC meeting, and the agency was advised to submit a revised cost sheet. Work could not be completed fully due to the non-receipt of Forest Clearance (FC).
- c. The agency informed the committee that the peer review of the report has been completed, and it is ready for submission.
- d. The agency apprised the committee that the Detailed Mapping (DM) has been fully achieved, while trenching and drilling could not be completed owing to the pending FC.
- e. The committee reviewed the work and opined that the chemical analyses of trench, channel, and drill core samples have not shown encouraging values.
- f. The agency was advised to submit all relevant documents to NMEDT for ratification.
- g. The cost revision was discussed.
- h. The timeline was extended upto November 30, 2025 for submission of the final GR to NMEDT and uploading the report on the NGDR portal.

Recommendations of TCC-1:

The item is recommended to PSC for revision of cost from Rs. 143.17 lakh to Rs. 63.61 lakh with a change in amount of (-) Rs 79.56 lakhs (~55.58 % de-escalation) as per Annexure 3. The committee also recommended timeline extension of 1 month upto 30.11.2025 for final submission of GR.


09/11/25


09/11/25

Annexure 3

Revised cost for Preliminary Exploration (G3) for Copper and Associated minerals in Govindpur Block, Chandrapur district, Maharashtra.

S.No.	Item of Work	Unit	Rates as per NMET SoC 2020-21		Approved Quantum		Achieved Quantum		Remarks
			SoC- Item-SI No.	Rates as per SoC	Qty.	Amount (Rs)	Qty.	Amount (Rs)	
A	SURVEY WORK								
1	Bore Hole Fixation and determination of co-ordinates & Reduced Level of the boreholes and By DGPS	Nos	1.6.2	19,200	8	1,53,600	5	96,000	1 Boreholes and 1 base station and 4 corners of Block
	GEOLOGICALWORK					0			
	Charges for One Geologist for-Field	Per day	1.5.1a	11,000	90	9,90,000	90	9,90,000	
	Charges for One Geologist for-HQ	Per day	1.5.1a	9,000	30	2,70,000	30	2,70,000	
	1 labours / party (Rs 526/day/labour) (As per rates of Central Labour Commissioner)	day	5.7	522	180	93,960	160	83,520	
	CoreSampling-1Sampler	Per day	1.5.2	5,100	25	1,27,500	12	61,200	
	4 labours/ party (Rs 526/day/labour) (As per rates of Central Labour Commissioner)	Per day	5.7	522	240	1,25,280	120	62,640	
	SubTotal-A					17,60,340		15,63,360.00	
B	GEOPHYSICAL SURVEY								
	IP cum resitivity, SP, Magnetic-10 Lkm	8-10 Lkm	3.4b	1448693	1	1448693	1	14,48,693.00	
	Trenching (8*1*2)	Cu m	2.1.1	3330	160	532800	80	2,66,400	Depth 2m
	DRILLING					0			
i	Drilling upto 300m (Very hard Rock)(2 rigs) HQ Size	m	2.2.1.5a	11,500	500	5750000	61	7,01,500	

P. Parthi
09/11/25

Parthi
09/11/25

	Land/ Crop compensation	Per BH	5.6	20,000	4	80000	1	20,000	
	PILLARING					0			
iii	Construction of concrete Pillar (12"x12"x30")	per borehole	2.2.7a	2,000	4	8000	1	2,000	
iv	Transportation of Drill Rig & Truck associated per Drill (1 DRILL RIGS)	Km	2.2.8	36	500	18000	260	9,360	The distance to & Fro Nagpur to Govindpur block.
v	Monthly Accommodation Charges for drilling Camp (upto 1Rigs)	month	2.2.9	50,000	4	200000	1	50,000	
vi	Drilling Camp Setting Cost	Nos	2.2.9a	2,50,000	1	250000	1	2,50,000	
vii	Drilling Camp Winding up Cost	Nos	2.2.9b	2,50,000	1	250000	1	2,50,000	
	Approach Road Making (Flat Terrain)	Km	2.2.10b	22,020	1	11010	0.5	11,010	
	SubTotal-B					8548503		30,08,963.00	
C	LABORATORYSTUDIES								
	Primary and Check samples for AAS method								
1.1a	Primary samples for 8 radicals (Pb,Cu,Zn,Co,Ni,Ag,As,& Au)	Nos.	4.1.7a+7b	3511	180	631980	49	1,72,039.00	
1.1b	Check samples (Pb,Cu,Zn,Co,Ni,Ag,As,& Au)	Per Sample	4.1.7a+7b	3511	18	63198	5	17,555	
	Petrographic studies					0			
	Preparation of thin sections	Per Sample	4.3.1	2353	5	11765	3	7,059	
	Study of thin sections	Per Sample	4.3.4	4232	5	21160	3	12,696	
	Preparation of polished sections	Per Sample	4.3.2	1549	5	7745	3	4,647	
	Study of polished sections	Per Sample	4.3.3	4232	5	21160	3	12,696	
	Digital photographs			280	5	1400	3	840	

P. Parathi
09/11/25

P. Parathi
09/11/25

	Whole Rock analysis (Major oxides)	Per Sample	4.8.1	4200	5	21000	2	8,400	
	Preparation of Exploration Proposal (5 Hard copies with a soft copy)	5 Hardcopies with a soft copy	5.1	199151	1	199151	1	1,99,151	EA has to submit the Hard Copies and the soft copy of the final proposal along with Maps and Plan a suggested by the TCC-NMEDT in its meeting while Clearing the proposal.
	Drill Core Preservation	Per m	5.3	1590	200	318000	61	96,990	
	Peer review Charges		As per EC decision	30000	1	30000	1	30,000	
	SubTotal-C					1326559		5,62,073.00	
	Sub Total (A+B+C)							51,34,396.00	
D	Geological Report Preparation		5.2.IV	For the projects having cost exceeding Rs.50 lakhs and less than Rs.150 lakhs- A minimum of Rs.2.5 lakhs or 5% of the value of work	1	4,97,878		2,56,720	Reimbursement will be made after submission of the final Geological Report in Hard Copies (5 Nos) and the soft copy to NMEDT.

P. Parthi
09/11/25

P. Parthi
09/11/2025

				Whichever is more					
	SubTotal-A-D					1,21,33,280		53,91,116.00	
I	Total Estimated Cost without GST					1,21,33,280		53,91,116.00	
J	Provision for GST (18%ofI)					2183990.4		9,70,400.88	GST will be reimburse as per actual and as per Notified prescribed rate
K	Total Estimated Cost with GST					1,43,17,270		63,61,516.88	
	Or say in lakhs					143.17 lakh		63.61 lakh	
	Change in amount					(-) 79.56 lakh		De-escalation of ~55.58%	
Note:									
1	Strict adherence to the Ministry of Finance's and GFR guidelines is mandatory. Every transaction must adhere to GFR rule 21.								
2	In case of delay/non- performance, the appropriate action will be taken by competent authority against delinquent agency as per prevailing govt. of India rules/guidelines on procurement.								
3	If any part of the project is outsourced, the amount will be reimbursed as per the Paragraph 3 of NMET SoC and Item no. 6 of NMET SoC. In case of execution of the project by NEA on its own, a Certificate regarding non outsourcing of any component/project is required.								
4	Necessary efforts should be made to minimize any adverse impact on the environment during exploration activities.								

Parathi
09/11/25

Parathi
09/11/25

5	Any item of work not mentioned above shall be added as per SoC.
6	All the Geological Reports and data are to be uploaded on NGDR portal as per Mineral Exploration Reporting Template (MERT) by the agency.

P. Parathi
09/11/25

P. Parathi
09/11/2025

Agenda 83.4.10. Reconnaissance Survey (G4) for Gold & associated minerals in Killarhatti Block, Koppal & Raichur District, Karnataka

[Implementing Agency: Mining Tech Consultancy Services Ltd.]

- a. MTCS informed that the project was approved in the 38th EC Meeting held on 29th November, 2024. The sanction order was issued on 6th January, 2025 with timeline of 10 months (up to 5.11.2025) and approved cost was Rs. 374.34 lakhs/-.
- b. The agency apprised the committee about the progress of work and informed that Geological mapping and sampling commenced July 2025; 8.5 sq. km covered out of 14 sq. km. Bedrock samples (74) and stream sediment samples (4) collected.
- c. Magnetic and SP geophysical surveys partially completed (28 line-km of approved 100 line-km).
- d. The agency informed that the work is delayed due to Forest as well as stiff resistance from locals.
- e. The committee reviewed the progress and observed that only 50% of the work under LSM and BRS has been achieved.
- f. The agency sought extension of timeline.
- g. The committee approved timeline extension for six months, with a caveat to return for review within three months (by December 2025) along with complete chemical analysis and geophysical inputs.
- h. The area for geophysical survey and drilling should also be clearly identified and presented in the next review.

Recommendations of TCC-1:

The committee recommended timeline extension of six (06) months upto 05.05.2026 to Project Sanctioning Committee (PSC) of NMEDT for approval. The extension is recommended for completion of project.


Agenda 83.4.11. Reconnaissance Exploration for Manganese around the Kandhal area of Rairakhol Tehsil, Sambalpur District, Odisha

[Implementing Agency: DMG Odisha]

- a. DMG, Odisha informed that the project was approved in the 38th EC Meeting held on 29th November, 2024. The sanction order was issued on 13th December, 2024 with timeline of 10 months (up to 12.10.2025) and approved cost was Rs. 73.94 lakh/-.
- b. The item was reviewed during 81st TCC-I meeting wherein, the committee approved timeline extension of 2 months upto 15.12.2025 for completion of project. The item was also recommended to EC for ratification of cost from Rs. 74.11 lakh to Rs. 30.08 lakh with a change in amount of (-) Rs 44.08 lakhs (~59.41 % de-escalation).
- c. However, there was a mismatch in the figures mentioned in the originally approved channel sampling component and needed to be corrected.
- d. The cost was reviewed and rectification was approved.

Recommendations of TCC-1:

The committee approved timeline extension of 2 months upto 15.12.2025 for completion of project. The item was also recommended to PSC for revision of cost from Rs. 73.94 lakh to Rs. 30.08 lakh with a change in amount of (-) Rs 43.86 lakhs (~59.32 % de-escalation).



Revised Cost for Reconnaissance Exploration for Manganese around the Kandhal area of Rairakhol Tehsil, Sambalpur District, Odisha

Sl.	Item of Work	Unit	Cost Approved by EC				Cost Approved by 81st TCC		Cost Revised			Remark
No.			SoC item Sl. No.	Rate as per SoC (in Rs)	Quantum of Work	Total Amount (Rs.)			Rate as per SoC (in Rs)	Quantum of Work	Total Amount (Rs.)	
1	GEOLOGICAL WORK											
i)	Charges for One Geologist - Field	per day	1.3	11,000	140	1540000.00	1540000.00		11,000	100	1100000.00	
ii)	Charges for One Geologist - HQ	per day	1.3	9,000	30	270000.00	270000.00		9,000	30	270000.00	
iii)	Labours (2 Nos.) Base rate- As per rates of state labour commission (Amount will be reimbursed as per notified rates by central labour Commission rates or respective State Govt. Whichever is higher)	per day	5.7	522	280	146160.00	146160.00		522	200	104400.00	

P. Parathi
09/11/25

P. Parathi
09/11/25

iv)	Channel sample 52 m (7 channels)	per day	5.7	522			0.00*		522	26	13572.00	*A difference of ₹13,572/- has been noted in the approved cost of the project submitted by agency during 81 st TCC
v)	Charges for one Sampler	per day	1.5.2	5,100	17	86700.00	86700.00		5,100	12	61200.00	
vi)	Labours (4 Nos.) Base rate- As per rates of state labour commission. (Amount will be reimbursed as per notified rates by central labour Commission rates or respective State Govt. Whichever is higher)	per day	5.7	522	68	35496.00	35496.00		522	48	25056.00	
Sub Total-A						2078356.00	2078356.00				1574228.00	
2	Survey (Outsourcing)											

P. Parathi
09/11/25

P. Parathi
09/11/2025

i)	Survey Party days (One Surveyor Charges)	day	1.6.1a	8,300	0	0.00	0.00		8,300	0	0.00	
ii)	Bore Hole Fixation and determination of co-ordinates & Reduced Level of the boreholes by DGPS	Per Point of observation	1.6.2	19,200	4	76800.00	76800.00		19,200	0	0.00	
iii)	Labours (4 Nos) Base Rate- As per rates of state labour commission Rs. 450*4=1800/- (Amount will be reimbursed as per notified rates by central labour Commission rates or respective State Govt. Whichever is higher)	day	5.7	1,800	0	0.00	0.00		1,800	0	0.00	
	Sub Total- B					76800.00	76800.00				0.00	
3	DRILLING (Outsourcing)											
i)	Core Drilling	per m	2.2.1.4	11,500	200	2300000.00	2300000.00	(4 BH:- 40-50m depth)	11,500	0	0.00	
ii	Construction of concrete pillar(12"x12"x30")	Per Bore hole	2.2.7a	2,000	0	0.00	0.00		2,000	0	0.00	

P. Parathi
09/11/25

Sanjiv
09/11/25

iii)	Monthly Accomodation charges for drilling camp (up to 2 rigs)	Per Months	2.2.9	50,000	0	0.00	0.00		50,000	0	0.00	
iv)	Camp setting	Per drill	2.2.9a	250000	0	0.00	0.00		250000	0	0.00	
v)	Camp winding	Per drill	2.2.9b	250000	0	0.00	0.00		250000	0	0.00	
vi)	Approach road making	Per km	2.2.10b	32,200	0	0.00	0.00		32,200	0	0.00	
v)	Drill core preservation	Per m	5.3	1,590	80	127200.00	127200.00		1,590	0	0.00	
	Sub Total- C					2427200.00	2427200.00				0.00	
4	PITTING											
i)	Pitting	Cu.m	2.1.2	3,800	40	152000.00	152000.00		3,800	40	152000.00	
ii)	Trenching	Cu.m	2.1.1	3,330	40	133200.00	133200.00		3,330	40	133200.00	
	Sub Total-D					285200.00	285200.00				285200.00	
5	LABORATORY STUDIES											
1	Chemical Analysis											
i)	XRF analysis of major oxide for 5 radicals (MnO ₂ , Al ₂ O ₃ , SiO ₂ , Fe ₂ O ₃ , and LOI)	Per Sample	4.1.15a	4,200	125	525000.00	525000.00		4,200	86	361200.00	
ii)	Check samples Internal for 5 radicals (MnO ₂ , Al ₂ O ₃ , SiO ₂ , Fe ₂ O ₃ , and	Per Sample	4.1.15a	4,200	13	54600.00	54600.00		4,200	8	33600.00	

P. Parathi
09/11/25

P. Parathi
09/11/25

	LOI)											
2	Physical Analysis											
i)	X-RD Studies	Per Sample	4.5.1	4,000	5	20000.00	20000.00		4,000	5	20000.00	
ii)	Preparation of thin section	Per Sample	4.3.1	2,353	10	23530.00	23530.00		2,353	10	23530.00	
iii)	Petrographic studies	Per Sample	4.3.4	4,232	10	42320.00	42320.00		4,232	10	42320.00	
iv)	Preparation of polished section	Per Sample	4.3.2	1,549	5	7745.00	7745.00		1,549	5	7745.00	
v)	Bulk density	Per Sample	4.1	3,540	2	7080.00	7080.00		3,540	2	7080.00	
	Sub Total-E					680275.00	680275.00				495475.00	
	Total A+B+C+D+E					5547831.00	5547831.00				2354903.00	
	Total Outsourced cost					2504000.00	2504000.00				0.00	
F	Tender Preparation, publishing & finalisation	One time	2.3			50080.00	50080.00				0.00	
G	Operational Charge		6.0	i		250400.00	250400.00				0.00	
H	Geological Report Preparation	One no.(5 hard copies,) along with soft copy	5.2			277391.55	278070.15				117745.15	
I	Peer Review		As per EC decision			30000.00	30000.00				30000.00	

P. Parathi
09/11/25

Ram
09/11/2025

J	Proposal preparation		5.1			110956.62	111228.06				47098.06	
	Sub Total (F + G + H +I)					718828.17	719778.21				194843.21	
	TOTAL (A+B+C+D+E+ F + G + H +I+J)					6266659.17	6281181.21				2549746.21	
	GST (18%)					1127998.65	1130612.62				458954.32	
	Grand Total					7394657.82	7411793.83				3008700.53	
	Say in lakh					73.94	74.11				30.08	
	Change in amount						(-) Rs. 43.86 lakhs		De-escalation of ~59.32%			
Note:												
1	Strict adherence to the Ministry of Finance's and GFR guidelines is mandatory. Every transaction must adhere to GFR rule 21.											
2	In case of delay/non- performance, the appropriate action will be taken by competent authority against delinquent agency as per prevailing govt. of India rules/guidelines on procurement.											
3	If any part of the project is outsourced, the amount will be reimbursed as per the Paragraph 3 of NMET SoC and Item no. 6 of NMET SoC. In case of execution of the project by NEA on its own, a Certificate regarding non outsourcing of any component/project is required.											
4	Necessary efforts should be made to minimize any adverse impact on the environment during exploration activities.											
5	Any item of work not mentioned above shall be added as per SoC.											
6	All the Geological Reports and data are to be uploaded on NGDR portal as per Mineral Exploration Reporting Template (MERT) by the agency.											

Parathi
09/11/25

Ram
09/11/25

List of participants who attended the 83rd Meeting of Technical-cum-cost Committee (TCC-I) of NMEDT held on 28th October, 2025, through video conferencing mode

S.no	Name	Designation	Email ID	Contact No	Organization
1	Dr. S. Ravi	Dy. Director General, GSITI, Hyderabad	s.ravi1@gsi.gov.in	9441138834	Chairman, TCC-1
2	Shri. I.R. Kirmani	ADG (Retd.), GSI	irkirmani@yahoo.com	9414014723	Member TCC-1
3	Shri. M. Mohan	Dy. Director General (Retd.), GSI	mariappan.mohan@gmail.com	9423686547	Member TCC-1
4	Shri. K. Koteswara Rao	Dy.D.G. (Retd.) GSI	kkrao1957@gmail.com	9000117969	Member TCC-1
5	Dr. S. K. Kulshrestha	DDG-RMH-III, NER, GSI, Shillong	s.kulshrestha@gsi.gov.in	9413330658	Member TCC-1
6	Shri A. R. Mukundhan	Regional Director, AMD, South Central Region	mukuagaram@rediffmail.com	6303606347	Member TCC-1
7	Dr.E.V.S.S.K. Babu	Scientist (G), NGRI	evsskbabu@ngri.res.in	9441535852	Member TCC-1
8	Shri. S.K. Adhikari	Chief Mining Geologist, IBM, Nagpur	skadhikari@ibm.gov.in	7588690545	Member TCC-1
9	Shri. P.K. Maharana	DGM (Finance), NALCO, Bhubaneswar	pmaharana@rediffmail.com	8500669500	Member TCC-1
10	Shri. Ravi Kumar Gupta	General Manager (Finance) HCL, Kolkata	ravi_g@hindustancopper.com	9433274328	Member TCC-1
11	Smt. Vandana	Cost Accounts Officer, RSAS, Bangalore, GSI	vandana@gsi.in	8660939235	Member TCC-1
12	Shri. C. Parthasarathi	Director, GSI & Member Secretary, TCC- NMEDT, GSI, Bengaluru	c.parthasarathi@gsi.gov.in	9483186932	Member Secretary TCC-1
13	Shri Anindya Bhattacharya	Dy. Director General & HoD	anindya.bhattacharya@gsi.gov.in	9739997273	RSAS, GSI, Bengaluru
14	Shri C S Verma	Dy. Director General (Geophysics)	chattar.verma@gsi.gov.in	9990962880	RSAS, GSI, Bengaluru
15	Shri H Rajaram	Director (Geophysics)	h.rajaram@gsi.gov.in	8762227740	RSAS, GSI, Bengaluru
16	Shri A Selin Raj	Director (Geophysics)	antony.selinraj@gsi.gov.in	9551177036	RSAS, GSI, Bengaluru
17	Dr. Rajesh Kumar	Director (Geophysics)	rajesh.kumar1@gsi.gov.in	7005087824	RSAS, GSI, Bengaluru

Parathi
09/11/25

Parathi
09/11/25

18	Dr. Shailendra Singh	Dy. Director General, STSS & Chemical	shailendra.singh@gsi.gov.in	9450093216	CHQ, GSI, Kolkata
19	Shri Ganesh Chandra Bhuyan	Director (Chemical)	ganesh.bhuyan@gsi.gov.in	9437276755	CHQ, GSI, Kolkata
20	Balkrishan Vishwakarma	Manager- Geology	geology@maheshwaree.com / balkrishan.v@maheshwaree.com	9651143638	MMPL
21	Navneet Sharma	Additional General Manager- Geology	navneet.sharma@maheshwaree.com		MMPL
22	Moulipriya Bhakta	Dy. Manager- Geology	moulipriya.bhakta@maheshwaree.com	7890631970	MMPL
23	Saswat subedit	Dy. Manager- Geology	saswat.s@maheshwaree.com	7978190515	MMPL
24	Sudev Mahato	Geologist	sudev.mahato@maheshwaree.in	8617655928	MMPL
25	Souvik Duya	Geologist	Souvik.duya@maheshwaree.in		MMPL
26	Shri Shrikant Sharma	HoD (Exploration)	shrikant.mecl@gmail.com	9131229758	MECL, Nagpur
27	Shri. Naveen Kumar Pala	Senior Manager (Geology)	naveenpala.mecl@gmail.com	7738368657	MECL, Nagpur
28	Shri S. K. Satapathy	Senior Manager (Geology)	Sksatapathy4u@gmail.com	9993617090	MECL, Nagpur
29	Shri Kaddala Lakshmanarao	Senior Manager (Geology)	Lakshmanarao.mecl@gmail.com	9000779192	MECL, Nagpur
30	Shri Indra Kumar Nagpure	Manager (Geology)	indrakumarnagpure@mecl.gov.in	9993444710	MECL, Nagpur
31	Shri Piyush Kalwani	Asst Manager (Geology)	piyushkalwani99@gmail.com	8529192212	MECL, Nagpur
32	Shri Sanjay Kankane	Joint Director (Geology)	skankane@hotmail.com	9826753151	DGM, Chhattisgarh
33	Shri Harish Kumar Dhruv	Dy. Director (Geology)	harish.dgm.cg@gmail.com	9630732313	DGM, Chhattisgarh
34	Smt. Anju Singh	Dy. Director (Geology)	anju.geo888@gmail.com	8349853990	DGM, Chhattisgarh
35	Shri Ashish Panda	Assistant Geologist	ashish.dgmcg@gmail.com	9680277466	DGM, Chhattisgarh
36	Barnita Ghosh	Officer -Geology	barnita.ghosh@jmsmining.com	8585008212	Maiki South Mining Private Limited

Parathi
09/11/25

Parathi
09/11/25

37	Shefali Gupta	Officer -Geology	shefali.gupta@jmsmining.com	8585008224	Maiki South Mining Private Limited
38	Shiv Kumar Singh	Manager Geology	shiv.singh@jmsmining.com	9021626890	Maiki South Mining Private Limited
39	Riya Ghosh	Add. Chief Manager-Geology	riya.ghosh@jmsmining.com	9830123417	Maiki South Mining Private Limited
40	Sanjeev Kumar	Chief Manager-Business Development	sanjeev.kumar@jmsmining.com	7603023028	Maiki South Mining Private Limited
41	Kunj Rajgaria	Head Project Finance and Strategy	kunj.rajgaria@jmsmining.com	9836571071	Maiki South Mining Private Limited
42	Nilay Ghosh	Head-PMPCD	nilay.ghosh@jmsmining.com	7603088814	Maiki South Mining Private Limited
43	Saswat subedit	Dy. Manager-Geology	saswat.s@maheshwaree.com	7978190515	MMPL (On Behalf of Maiki South Mining Pvt Limited)
44	Shri Deepak Rathod	Principal Consutant (Mineral Resources & Exploration)	deepak.rathod@mtcspl.com	6358935667	M/s Mining Tech Consultancy Services Limited (MTCS)
45	Shri Santosh Kumar Sadangi	Sr. Project Consutant (Mineral Resources & Exploration)	santoshkumar.sadangi@mtcspl.com	7486025037	M/s Mining Tech Consultancy Services Limited (MTCS)
46	Shri Suman Aich	Sr. Project Consutant (Mineral Resources & Exploration)	suman.aich@mtcspl.com	7227038405	M/s Mining Tech Consultancy Services Limited (MTCS)
47	Shri Ritwik Ganguly	Staff-Consutant (Mineral Resources & Exploration)	ritwik.ganguly1@mtcspl.com	7908626708	M/s Mining Tech Consultancy Services Limited (MTCS)
48	Jadhav Dileep Kumar	Sr. Geologist	dileep.kumar@kartikay.co.in	8956919711	M/s Kartikay Exploration And Mining Srvices Private Limited
49	Pradeep Kulkarni	G.M Exploration	pradeep.kulkarni@kartikay.co.in	8319364061	M/s Kartikay Exploration And Mining Srvices Private Limited
50	Representatives from DMG Odisha				
51	Representatives from KIOCL				

Parathi
09/11/25

Par
09/11/25

52	Smt. Anju C.S	Superintending Geologist	nmet-mines@gov.in	8588836933	NMEDT
53	Ms. Bishakha	Sr. Geologist	nmet-mines@gov.in	8126541605	NMEDT

Parathi
09/11/25

Parathi
09/11/25