

F. No. 6/2/2015-NMET
Ministry of Mines
National Mineral Exploration Trust

New Delhi, the 21st June, 2018


OFFICE MEMORANDUM

Subject: Approval of mineral exploration projects in 15 blocks of DMG, Telangana.

On the recommendation of Technical-cum-Cost Committee (TCC) of NMET, the Executive Committee in its 8th meeting, held on 12th June, 2018 approved mineral exploration projects in 15 blocks DMG Telangana at an estimated cost of Rs. 2976.86 Lakh. The list of projects is enclosed as **Annexure-I**.

2. The mineral exploration projects in these 15 blocks for exploration up to G-2 Stage will be funded by NMET as per the costing recommended by the TCC and approved by the Executive Committee. The 15 blocks should be clubbed to make 8 clusters for G-4 level exploration. The next stage of exploration shall be decided after review by the TCC on completion of G4 & G3- stage exploration. The Implementing Agency shall complete the same as per the approved cost estimates and time schedule, enclosed in **Annexure II to XXXVIII**.

3. The work execution shall be monitored by DMG Telangana. The TCC, NMET shall review the progress of projects and provide update every six months to the Executive Committee. The Implementing Agencies shall submit progress on monthly basis to NMET.


(Pradeep Singh)
Director, NMET

To
The Director,
Directorate of Mines & Geology,
Govt. of Telangana,
8th Floor, B.R.K.R. Bhawan,
Tankbund, Hyderabad- 500 063.

Copy for information to:

1. Sh. D. Mohanraj, ADG, NM-II & Chairman, NMET TCC, Geological Survey of India, Seminary Hills, Nagpur- 440 006
2. The Member Secretary, NMET TCC, MECL, Dr. Babasaheb Ambedkar Bhawan, Seminary Hills, Nagpur- 440 006.

Annexure-I

List of mineral blocks of DMG, Telangana approved in 8th Executive Committee on 12.06.2018

Sl. No.	Cluster Name	Block Name	G-4 (Rs. in Lakh)	G-3 (Rs. in Lakh)	G-2 (Rs. in Lakh)	Total (Rs. in Lakh)
1	Cluster-1	Mellacheruvu Block	63.32	73.30	125.58	655.82
2		Mallareddy Gudem Block		80.06	107.15	
3		Yepal Madhavaram Block		86.27	120.14	
4	Cluster-2	Mattampally Block- 1	47.90	72.61	120.04	394.23
5		Mattampally Block- 2		61.21	92.47	
6	Cluster-3	Raghunathapalem Block- 1	47.55	72.26	120.03	390.17
7		Raghunathapalem Block- 2		59.62	90.71	
8	Cluster-4	Wazigudem Block	43.72	77.68	129.81	430.37
9		Veerappagudem Block		70.68	108.48	
10	Cluster-5	Ramapuram Block	33.81	51.93	109.74	195.48
11	Cluster-6	Dondapadu Block	47.90	70.68	125.48	396.87
12		Kothagudem Block		51.93	100.88	
13	Cluster-7	Jiwangi- 1 Block	47.55	41.57	81.10	308.05
14		Jiwangi- 2 Block		47.96	89.87	
15	Cluster-8	Malkapur Block	34.31	47.26	124.31	205.88
		Total	366.06	965.02	1645.79	2976.87

ANNEXURE-III

Table:6.2 COST ESTIMATE FOR (G-4) EXPLORATION OF LIMESTONE, Cluster-VIII,

Table:6.2 COST ESTIMATE FOR (G-4) EXPLORATION OF LIMESTONE, Cluster-VIII,												
SL. No.	Item of Work	Unit	Base	Financial Year (2018-19)			Financial Year (2019-20)			Total		
			Rate	Esc.Rate	Qty.	Amount	Esc. Rate	Qty.	Amount	Qty	Amount	
			1.4.90	(Rs)		(Rs)			(Rs)		(Rs)	
A	DRILLING											
1	Surface Drilling (1 Rigs)	m.	1714	6780	100	678000	6780		0	100	678000	
2	Transportation	Km.	8.8	31	1250	38750	31		0	1250	38750	
3	Accommodation	One time / Drill	185925	663715	1	663715	663715		0	1	663715	
4	Camp Setting	Drill/ month	68606	244910	1	244910	244910		0	1	244910	
5	Road Making (Flat Terrain)	Km	7800	18563	4	74252	18563		0	4	74252	
	Sub Total A					1699627			0		1699627	
B	GEOLOGICAL WORK											
1	Survey Party Days (1 party)	day	1180	5840	5	29200	5840		0	5	29200	
2	Geologist Party days (1 party)	day	1541	7802	60	468120	7802		0	60	468120	
3	Core Sampling Party days(1 party)	day	525	2809	60	168540	2809		0	60	168540	
	Sub-Total B					665860			0		665860	
C	LABORATORY STUDIES											
a	Chemical Analysis											
1	Primary + Check Samples											
	i) for 6 radicals (CaO, MgO, SiO ₂ , Al ₂ O ₃ , Fe ₂ O ₃ & LOI)	Nos	490 (76x5+110)	2580	110	283800	2580		0	110	283800	
	ii) for 2 radicals SO ₃ & P ₂ O ₅	Nos	186 (76+110)	972	10	9720	972		0	10	9720	
	iii) External Check Samples for 6 radicals(CaO, MgO, SiO ₂ , Al ₂ O ₃ , Fe ₂ O ₃ & LOI)	Nos	490 (76x5+110)	2580	5	12900	2580		0	5	12900	
2	Composite Samples											
	i) for 12 radicals (CaO, MgO, SiO ₂ , Al ₂ O ₃ , Fe ₂ O ₃ , LOI, SO ₃ , P ₂ O ₅ ,MnO ₂ , K ₂ O, Na ₂ O, TiO ₂	Nos	946 (76x11+110)	4992	15	74880	4992		0	15	74880	
b	Physical Analysis											
1	Preparation of thin section	Nos	100	538	5	2690	538		0	5	2690	
2	Petrographic Studies	Nos	228	1436	5	7180	1436		0	5	7180	
3	Specific Gravity determination	Nos	32	188.5	10	1885	188.5		0	10	1885	
	Sub-Total C					393055			0		393055	
D	Preservation of Core											
i)	GI Core boxes	Nos.		2000	20	40000	2000		0	20	40000	
ii)	Transportation of Core Boxes	Km	8.8	31	1250	38750	31		0	1250	38750	
	Sub-Total D					78750					78750	
	Total A+B+C+D					2837292			0		2837292	
E	EXPLORATION REPORT - 2% of (A+B+C+D) or 60000 whichever is more				0	60000			0	1	60000	
F	PEER REVIEW OF DGR (Lump Sum)	Nos		10000	1	10000	10000		0	1	10000	
	TOTAL A to F					2907292					2907292	
	GST 18%										523313	
	Grand Total : with GST 18%										3430605	
						Total					Says 34.31 Lakhs	
Note:												
1	Revised Rates of Promotional Work done by MECL on behalf of Govt. of India Vide letter No. 37(I) /2006-M.I. dated- 02/07/2014 and based on actual escalation as per RBI indices as on 31-03-2017 and the same has been considered for subsequent year.											
2	Phosphorite rates have been considered as there is no rates for Limestone in Revised Rates of Promotional Work of MoM Schedule of Rates.											
3	**Nityanad Committee Rates with actual escalation as per RBI index as on 31.3.2017 and the same for subsequent year.											
4	*** As approved in the 12th meeting of Technical Committee & th meeting of Executive Committe of NMET.											
5	**** Rate has taken from Schedule of Charges of differen activities of GSI as on 2014-15 and 40% escalation on the same has been considered for FY 2018-19.											

Mineral Exploration and evaluation 18%(SAC Code: 998343)

Ratna
BP. Ratna

Table:6.1 TIME SCHEDULE FOR G-4 EXPLORATION for Cluster-VIII

Sl. No.	Activities	Unit	MONTHS						Total
			1	2	3	4	5	6	
1	Camp Setting	Month	↔						1 month
2	Surface Drilling (1 rig)(250meter/rig/Month)	m.		↔					100.00
3	Survey Party days (1 Party)	day		↔					5
4	Geologist Party days (1 Party)	day		↔					60
5	Core Sampling Party days, (1 Party)	day		↔					60
6	Laboratory Studies	Nos.			↔		↔		160 No
7	Camp Winding	Month	Continue to G-3						
8	Report Writing (including peer review)	Month			↔			↔	4 months

Signature

Signature